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ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  

 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, AND 4 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000368 - Ninth Avenue Drain, vicinities of Industry and 
Hacienda Heights (1 and 4), W. A. Rasic Construction Company, Inc., in amount 
of $12,589.42. 
 
Project ID No. FCC0000396 - Dominger Drain and Pump Station, City of Carson 
(2), Colich Construction, L. P., in amount of $5,950.00. 
 
Project ID No. RDC0013688 - Kays Avenue, et al., vicinity of Rosemead (1), 
Sequel Contractors, in amount of $8,500.00. 
 
Project ID No. RDC0013788 - Harbor Scenic Drive, et al., City of Long Beach (4), 
KLM Construction, Inc., in amount of $8,100.00. 
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Project ID No. TSM0010028 - Pacific/Long Beach Boulevard (Florence Avenue 
to Temple Avenue and Bullis Road), vicinities of Huntington Park, South Gate, 
Lynwood, and Compton (1 and 2), Steiny and Company, Inc., in amount of 
$300.86. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extension are listed in the enclosure for each contract.  
 
The Acting Director of Public Works has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your ratification 
are changes in work which I ordered for Project ID Nos. FCC0000396, RDC0013688, 
RDC0013788, and TSM0010028.   
 
Also, enclosed for your authorization is a change in work in excess of my delegated 
limits which is required to complete Project ID No. FCC0000368. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING
 
The estimated change order amounts for these contracts range from $300.86 to 
$12,589.42.  
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Detailed cost breakdowns for each of the changes and contract cost summaries are 
included in the enclosures. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Acting Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials, or negotiated under the provisions of 
the contract specifications.  The methods for arriving at the costs of the changes are 
included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
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CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Acting Director of Public Works  
 
PB:tn 
O:\Section\Administration\Board\Ciw\06-28-05LTR.doc 
 
Enc. 5 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 



 

CHANGE IN WORK (AUTHORIZE)  
June 28, 2005 
 
 
 
PROJECT ID NO. FCC0000368, NINTH AVENUE DRAIN (in the vicinities of Industry 
and Hacienda Heights), Supervisorial Districts 1 and 4,  
Contractor:  W. A. Rasic Construction Company, Inc. 
 
Project Description: 
 
Construction of a reinforced concrete box and pipe storm drains, drainage structures, 
retaining walls, asphalt concrete pavement, curb and gutter, sidewalk, driveways, and 
other appurtenant work. 
 
Changes in Work: 
 
(1) Additional Concrete Removal $     133.78 
(2) Excavate Cement Treated Base Material 2,155.64 
(3) Delay Due to Water Main 3,800.00 
(4) Additional Concrete Backfill    6,500.00 
 
 Total $12,589.42 
 
Description of Changes: 
 
(1) Your Board previously approved changes in work to reimburse the contractor for 
the costs of the additional labor and equipment needed to remove an interfering 
reinforced concrete box.  The cost for this work will exceed the original estimate by the 
amount shown. 
  
(2) Your Board previously approved changes in work to reimburse the contractor for 
the additional time and effort required to excavate cement treated base material.  The 
cost for this work will exceed the original estimate by the amount shown. 
 
(3) During excavation, the contractor encountered an active water main that was 
incorrectly shown on the plans.  It will be necessary to compensate the contractor for 
delays.  The water company will be billed for our additional costs.  
 
(4) Within the area of the new storm drain, two utilities were encountered which 
required concrete backfill for protection.  The new storm drain also required a higher 
strength concrete backfill with reinforcement due to the heavy truck traffic in the area.  It 
will be necessary to reimburse the contractor for the cost of the additional work. 
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The costs for Items 1, 2, 3, and a portion of the cost for Item 4 will be based on time and 
materials as provided in Subsection 3-3 of contract specifications.  The remainder of the 
cost for Item 4 will be based on contract unit prices. 
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $3,467,493.00 
 Changes in work previously approved 
    by the Board  79,604.00 

Changes in work to be authorized       12,589.42 
 

Revised contract amount $3,559,686.42 
 
GEM:tn 
O:\Projects\Programs - Flood\NinthAveDrn (FCC0000368)\Board\CIW#6.doc 
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CHANGE IN WORK (RATIFY) 
June 28, 2005   
  
 
 
PROJECT ID NO. FCC0000396, DOMINGER DRAIN AND PUMP STATION  
(City of Carson), Supervisorial District 2, Contractor:  Colich Construction, L.P. 
  
Project Description: 
 
Construction of reinforced pipe storm drain system, a pump station, and outlet works to 
an existing flood control channel.  
 
Changes in Work: 
 
Variations in Bid Quantities $5,950.00 
    
Description of Changes: 
    
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
No additional working days were required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $5,458,770.00 
 Changes in work previously approved  
    by the Board  142,579.65 
 Changes in work to be ratified        5,950.00 
 
 Revised contract amount $5,607,299.65 
 
SMA:tn 
O:\Projects\Programs - Flood\DomingerReliefDrn (FCC0000396)\Board\CIW#4.doc 
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CHANGE IN WORK (RATIFY) 
June 28, 2005 
 
 
 
PROJECT ID NO. RDC0013688, KAYS AVENUE, ET AL. (in the vicinity of Rosemead), 
Supervisorial District 1, Contractor:  Sequel Contractors 
 
Project Description: 
 
Reconstruction of roadway pavement, curb and gutter, sidewalk, alley intersections, and 
driveways; construction of gutters, curb ramps, concrete slough walls, and masonry 
retaining walls; installation of chainlink fence, striping, and pavement markings; and 
other appurtenant work. 
 
Changes in Work: 
 
(1) Excavate for Footings $4,400.00 
(2)  Remove and Reconstruct Longitudinal Gutter 4,100.00 
 
 Total  $8,500.00 
 
Description of Changes: 
 
(1) Your Board previously approved a change in work to backfill areas excavated in 
preparation for construction of proposed masonry retaining walls along Kays Avenue 
(south) and to relocate the proposed retaining walls.  It was necessary to excavate 
footings for the relocated retaining walls. 
 
(2) Your Board previously approved a change in work to remove and reconstruct 
approximately 65 feet of longitudinal gutter which was determined to be inadequate to 
direct flows as intended.  The cost for this work exceeded the original estimate by the 
amount shown. 
 
The costs for Items 1 and 2 were based on time and materials as provided in 
Subsection 3-3 of the contract specifications. 
 
Twenty additional working days were required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $598,110.00 
 Changes in work previously approved 
     by the Board  13,500.00 

Changes in work to be ratified     8,500.00 
 

Revised contract amount $620,110.00 
 
HH:tn 
O:\Projects\Programs - Road\KaysAveEtAl (RDC0013688)\Board\CIW#02.doc 
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CHANGE IN WORK (RATIFY) 
June 28, 2005 
 
 
 
PROJECT ID NO. RDC0013788, HARBOR SCENIC DRIVE, ET AL. 
(City of Long Beach), Supervisorial District 4, Contractor:  KLM Construction, Inc. 
 
Project Description: 
 
Seismic retrofiting of the Harbor Scenic Drive bridge over Pier F Avenue, the Wardlow 
Road bridge over Coyote Creek, and the Ocean Boulevard bridge over Pico Avenue. 
 
Changes in Work: 
 
(1) Temporary Guard Railing and Crash Cushions $5,100.00 
(2) Reconstruct Existing Footing 3,000.00 
 
 Total $8,100.00 
 
Description of Changes: 
 
(1) It was necessary to compensate the contractor for supplying and installing 
temporary guard railing and crash cushions to ensure traffic safety.  This work was not 
shown on the plans. 
 
(2) It was necessary to compensate the contractor for the reconstruction of the 
existing bridge footing at the southern end of the project.  This work was not shown in 
the plans. 
 
The cost for Item 1 was based on contract unit prices.  The cost for Item 2 was based 
on time and materials as provided in Subsection 3-3 of contract specifications. 
 
No additional working days were required because of these changes. 

Revised Contract  Amount: 
 
 Original contract amount $989,300.00 
 Changes in work to be ratified     8,100.00 
 
 Revised contract amount $997,400.00 
 
JRP:tn 
O:\Projects\Programs - Road\Bridge\HarborScenicDr (CC8386)\Board\CIW #1&#3.DOC 
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CHANGE IN WORK (RATIFY) 
June 28, 2005   
  
 
 
PROJECT ID NO. TSM0010028, PACIFIC/LONG BEACH BOULEVARD (FLORENCE 
AVENUE TO TEMPLE AVENUE AND BULLIS ROAD) (in the vicinities of  
Huntington Park, South Gate, Lynwood, and Compton),  
Supervisorial Districts 1 and 2, Contractor:  Steiny and Company, Inc.  
  
Project Description: 
 
Synchronization of traffic signals. 
 
Changes in Work: 
 
(1) Credit Due to a Change in Material to be Used  ($73,789.14) 
(2) Exploratory Excavations 22,500.00 
(3) Interference with an Existing Concrete Foundation 1,200.00 
(4) Temporary Relocation of Traffic Signal Pole 800.00 
(5) Extend 2" Galvanized Rigid Conduit     500.00  
(6) Modification of Traffic Signal 49,090.00 
 
 Total $     300.86 
    
Description of Changes: 
    
(1) The project specifications allow the contractor to substitute PVC conduit in lieu of 
galvanized conduit.  This change resulted in a credit to the contract in the amount 
shown. 
 
(2) It was necessary to have the contractor perform exploratory excavations to confirm 
the locations of existing utilities. 
 
(3) In order to install a proposed 3" PVC conduit, it was necessary to break and 
remove abandoned traffic signal foundations.  This work is not shown on the plans. 
 
(4) To meet field conditions, it was necessary to construct a new foundation for an 
existing traffic signal standard.  To avoid power failure, the standard was temporarily 
relocated.  This work is not shown on the plans. 
 
(5) Due to existing field conditions, it was necessary to install the proposed push 
button post No. 6 in a new location and extend existing 2" galvanized rigid conduit to 
this location.  This work is not shown on the plans. 
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(6) The City of South Gate has requested to modify the existing traffic signal by 
additional installation of left-turn phasing for the north and south bound traffic on Long 
Beach Boulevard at Southern Avenue.  The work includes installation of two traffic 
signal mast arm poles, controller modifications, and additional inductive loops.  The City 
of South Gate will reimburse Public Works for this extra work. 
 
The cost for Item 1 was based on contract unit prices.  The cost for Item 2 was 
stipulated in the contract specifications.  The costs for Items 3 through 5 were based on 
time and materials as provided in Subsection 3-3 of the contract specifications.  The 
cost for Item 6 was negotiated as provided in Subsection 3-2 of the contract 
specifications. 
 
Fifty-two additional working days were required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $1,317,254.00 
 Changes in work to be ratified           300.86 
 
 Revised contract amount $1,317,554.86 
 
EK:tn 
O:\Projects\Special\Pacific-LongBeachBlvd (TSM0010028)\Board\CIW.doc 
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